COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2003

ESTI MATE SUMVARY 07: 16: 47
CONTI D C13553 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 13553- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TIVE ALLOW 365 CALENDAR DAYS
Wley Jct - N (Phase I1) PERCENT TI ME: 5.21 ORI G TIME ALLOW 365 CALENDAR DAYS
PROJIECT NO. NH 2872- 015
Wley Jct - N (Phase I1)
NAVE OF ROAD: 287B
PROQJIECT COUNTI ES: PROVERS
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 11/ 01/ 2003 DATE TI ME STARTED 10/14/2003
6374 S. RACINE Cl RCLE DATE LET 09/ 04/ 2003 DATE WORK BEGAN
DATE AWARDED 09/ 16/ 2003 DATE TI ME STOPPED 10/21/2004
DATE CONTRACT EXECUTED  10/02/2003 DATE ACCEPTED 10/ 21/ 2004
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 10/ 14/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 9,539, 022. 74 PARTI Cl PATI NG $ 83, 487. 40 $ 83, 487. 40
AWARD PROJECT AM: $  8,812,920.30 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 0.88% TOTAL EARNI NGS 83, 487. 40 83, 487.40
FUNDS AVAI LABLE: $ 9,455,535 34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 83, 487. 40 83, 487. 40
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -405. 00 -405. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 83, 082. 40 83, 082. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 83, 082. 40 83, 082. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 83, 082. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00000

0010

202- 00010

0015
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0020
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0025

202- 00035

0030

202- 00090
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0037

202- 00246

0040
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0050 202-01130

C13553
13553-BI D
NH 2872-015
| TEM
DESCRI PTI ON

*REMOVAL OF STRUCTURES AND OBSTRUCTI ONS

REMOVAL OF TREE

*REMOVAL OF DI TCH LI NI NG

*REMOVAL OF PI PE

*REMOVAL OF PI PE

*REMOVAL OF DELI NEATOR

REMOVAL OF CONCRETE PAVEMENT

REM ASPHALT MAT (PLANI NG) ( SPECI AL)

*REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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CONTI D: C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13553- Bl D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 202-01300 *REMOVAL OF END ANCHORAGE 13. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0060 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 77, 242. 000 0. 000
cy 0. 000 0.00
4. 00000 0. 000 0. 00
0065 203-00060  EMBANKMENT MATERI AL ( COMPLETE I N PLACE) (R 10) 10, 568. 000 0. 000
cY 0. 000 0.00
10. 00000 0. 000 0. 00
0070 203-00100 MJCK EXCAVATI ON 793. 700 0. 000
cy 0. 000 0.00
30. 00000 0. 000 0. 00
0075 203-01500  BLADI NG 150. 000 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0. 00
0080 203-01597  POTHOLI NG 105. 000 0. 000
HOUR 0. 000 0.00
140. 00000 0. 000 0. 00
0085 206-00000 *STRUCTURE EXCAVATI ON 2, 760. 700 0. 000
cY 20. 800 104. 00
5. 00000 20. 800 104. 00
0090 206-00065 *STRUCTURE BACKFILL ( FLOWFILL) 1, 373. 400 0. 000
cY 27. 800 1, 473. 40
53. 00000 27. 800 1, 473. 40
0091 206-00050 STR BKFL (SPEC) 344. 400 0. 000
cY 0. 000 0.00
34. 00000 0. 000 0. 00
0095 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0. 000 0. 000
cY 0. 000 0.00
22.00000 0. 000 0. 00
0100 207-00205 TOPSO L 25, 273. 000 0. 000
cY 0. 000 0.00
3. 00000 0. 000 0. 00



CONTI D: C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13553- Bl D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47

CURRENT ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 207-00305 *WETLAND TOPSO L 0. 000 . 000
cY . 000 0.00
20. 00000 . 000 0. 00
0110 208-00011 *ERCSI ON BALES (WEED FREE) 79. 000 . 000
EACH . 000 0.00
11. 00000 . 000 0. 00
0115 208-00020 *SILT FENCE 0. 000 . 000
LF . 000 0.00
1. 00000 . 000 0. 00
0120 208-00300 TEMPORARY BERVB 0. 000 . 000
LF . 000 0.00
35. 00000 . 000 0. 00
0125 209-00000 WATER 65. 000 . 000
MGAL . 000 0.00
6. 00000 . 000 0. 00
0130 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 7. 000 . 000
EACH . 000 0.00
200. 00000 . 000 0. 00
0135 210-00750 RESET LI GHT STANDARD 2.000 . 000
EACH . 000 0.00
1, 000. 00000 . 000 0. 00
0140 210-01050 *RESET CHAIN LI NK FENCE 0. 000 . 000
LF . 000 0.00
12. 00000 . 000 0. 00
0145 212-00006  *SEEDI NG ( NATI VE) 48. 500 . 000
ACRE . 000 0.00
245. 00000 . 000 0. 00
0150 212-00006  *SEEDI NG ( NATI VE) (UPLAND) 0. 000 . 000
ACRE . 000 0.00
30, 000. 00000 . 000 0.00
0155 212-00028  *SEEDI NG (VWETLANDS) 0. 000 . 000
ACRE . 000 0.00
30, 000. 00000 . 000 0. 00



CONTI D: C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13553-BI D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 213-00002 *MUILCH NG (WEED FREE HAY) 51. 500 0. 000
ACRE 0. 000 0.00
225. 00000 0. 000 0. 00
0165 213-00061  *MJILCH TACKI FI ER 9, 700. 000 0. 000
LB 0. 000 0. 00
1. 45000 0. 000 0. 00
0170 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) (LEAD PLANT) 0. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0175 214-01015  *W LLOW CUTTI NGS 52. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0180 216-00037  *SO L RETENTI ON BLANKET ( COCONUT) 285. 500 0. 000
5% 0. 000 0.00
1. 85000 0. 000 0. 00
0185 216-00060 *SO L RETENTI ON SYSTEM 0. 000 0. 000
sy 0. 000 0. 00
4. 20000 0. 000 0. 00
0190 304-02005 *AGGREGATE BASE COURSE (CLASS 2) 0. 000 0. 000
cy 0. 000 0. 00
32. 50000 0. 000 0. 00
0195 304-06000 AGGREGATE BASE COURSE (CLASS 6) 21, 075. 000 0. 000
TON 0. 000 0. 00
7. 35000 0. 000 0. 00
0196 304-06007 ABC (CL 6) 68. 800 0. 000
cy 0. 000 0. 00
34. 00000 0. 000 0. 00
0200 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 370. 060 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0201 406-09501  COLD BI TUM PVMTI ( RECYCLED) (PATCHI NG 51.670 0. 000
TON 0. 000 0.00
150. 00000 0. 000 0. 00



CONTI D C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13553- Bl D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 412-00800 CONCRETE PAVEMENT (8 | NCH) 10, 425. 810 0. 000
Sy 0. 000 0. 00
17.60000 0. 000 0.00

0210 412-01050 * CONCRETE PAVEMENT (10-1/2 | NCH) 245, 881. 000 0. 000
SY 0. 000 0. 00

20. 75000 0. 000 0.00

0210 MATERI AL ALLOWANCE 57 ROCK 0. 000
SY 0. 000 0. 00
2.20898 0. 000 0.00

0210 MATERI AL ALLOMNCE 57 ROCK 0. 000
SY 0. 000 0. 00
2.37000 0. 000 0. 00

0210 MATERI AL ALLOWANCE 57 ROCK 0. 000
Sy 0. 000 0. 00
2.29083 0. 000 0.00

0210 MATERI AL ALLOMNCE SAND 0. 000
SY 0. 000 0. 00
0. 93000 0. 000 0. 00

0210 MATERI AL ALLOWANCE SAND 0. 000
Sy 0. 000 0. 00
0.91825 0. 000 0.00

0210 MATERI AL ALLOMNCE SAND 0. 000
SY 0. 000 0. 00
0. 99900 0. 000 0. 00

0210 MATERI AL ALLOWANCE DOVEL BARS 0. 000
SY 0. 000 0. 00
0. 69001 0. 000 0.00

0210 MATERI AL ALLOMNCE Tl E BARS 0. 000
SY 0. 000 0. 00
0. 34091 0. 000 0. 00

0211 420-00110 GEOTEXTILE (DRAIN) (CL A) 442. 290 0. 000
Sy 0. 000 0. 00
7.20000 0. 000 0.00



CONTI D C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13553- Bl D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 601-01050 *CONCRETE CLASS B (WALL) 50. 050 0. 000
(14 0. 000 0. 00
319. 00000 0. 000 0. 00
0220 602- 00000 * REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
0. 50000 0. 000 0.00
0225 603-01180 *18 | NCH REI NFORCED CONCRETE PI PE 352. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0230 603-01240 *24 | NCH REI NFORCED CONCRETE PI PE 952. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0.00
0235 603-01300 *30 | NCH REI NFORCED CONCRETE PI PE 216. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0240 603-01360 *36 | NCH REI NFORCED CONCRETE PI PE 992. 000 0. 000
LF 160. 000 11, 040. 00
69. 00000 160. 000 11, 040. 00
0245 603-01420 *42 1 NCH REI NFORCED CONCRETE PI PE 232.000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0250 603-01540 *54 | NCH REI NFORCED CONCRETE PI PE 120. 000 0. 000
LF 0. 000 0. 00
108. 40000 0. 000 0.00
0252 603-05024 *24 1 NCH REI NFORCED CONCRETE END SECTI ON 1.000 0. 000
EACH 0. 000 0. 00
534. 00000 0. 000 0. 00
0254 603- 05054 *54 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
1, 628. 00000 0. 000 0. 00
0255 603-33018 *18 I NCH PI PE SAFETY END TREATMENT 0. 000 0. 000
EACH 0. 000 0. 00

960. 00000 0. 000 0. 00



CONTI D: C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13553- Bl D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 603-33024  *24 INCH Pl PE SAFETY END TREATMENT 12. 000 0. 000
EACH 0. 000 0.00
1, 162. 00000 0. 000 0. 00
0265 603-33030 *30 | NCH Pl PE SAFETY END TREATMENT 6. 000 0. 000
EACH 0. 000 0.00
1, 673. 00000 0. 000 0.00
0270 603-33036 *36 | NCH Pl PE SAFETY END TREATMENT 26. 000 0. 000
EACH 0. 000 0.00
2, 200. 00000 0. 000 0. 00
0275 603-33042  *42 | NCH Pl PE SAFETY END TREATMENT 6. 000 0. 000
EACH 0. 000 0.00
2, 600. 00000 0. 000 0.00
0278 603-50015 15 IN PLASTIC Pl PE 178. 000 0. 000
LF 0. 000 0.00
19. 44000 0. 000 0. 00
0280 603-61180 *18 | NCH FLEXI BLE PI PE 508. 000 0. 000
LF 0. 000 0.00
23. 60000 0. 000 0. 00
0283 604-00350 *INLET TYPE C (SPECI AL) 1. 000 0. 000
EACH 0. 000 0.00
1, 940. 00000 0. 000 0. 00
0285 604-31010 *MANHOLE BOX BASE (10 FQOT) 2. 000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0.00
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 0. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0291 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 3, 568. 800 0. 000
LF 0. 000 0.00
11. 65000 0. 000 0. 00
0295 606-01370  *TRANSI TI ON TYPE 3G 0. 000 0. 000
EACH 0. 000 0.00
725. 00000 0. 000 0. 00



CONTI D: C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13553-BI D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0296 606-01370  *TRANSI TI ON TYPE 3G 12. 000 . 000
EACH . 000 0.00
875. 00000 . 000 0. 00
0300 606-01385  *TRANSI TI ON TYPE 3J 0. 000 . 000
EACH . 000 0. 00
700. 00000 . 000 0. 00
0301 606-01385  *TRANSI TI ON TYPE 3J 17. 000 . 000
EACH . 000 0.00
800. 00000 . 000 0. 00
0305 606-01390 *END ANCHORAGE TYPE 3K 0. 000 . 000
EACH . 000 0. 00
725. 00000 . 000 0. 00
0306 606-01390 *END ANCHORAGE TYPE 3K 17. 000 . 000
EACH . 000 0.00
825. 00000 . 000 0. 00
0310 606-02005 *END ANCHORAGE ( FLARED) 0. 000 . 000
EACH . 000 0. 00
1, 190. 00000 . 000 0. 00
0311 606-02005 *END ANCHOR ( FLARED) 10. 000 . 000
EACH . 000 0.00
1, 330. 00000 . 000 0. 00
0315 607-00005 *END POST 29. 000 . 000
EACH . 000 0. 00
90. 00000 . 000 0. 00
0320 607-00010 *CORNER AND LI NE BRACE PCST 21.000 . 000
EACH . 000 0.00
90. 00000 . 000 0. 00
0325 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 15, 200. 000 . 000
LF . 000 0. 00
0. 90000 . 000 0. 00
0330 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 3, 021. 000 . 000
LF . 000 0.00
1. 25000 . 000 0. 00



CONTI D: C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13553-BI D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 612-00001  *DELI NEATOR (TYPE I) 293. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0340 612-00002  *DELI NEATOR (TYPE I1) 61. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0345 612-00003  *DELI NEATOR (TYPE I11) 6. 000 0. 000
EACH 0. 000 0.00
17. 00000 0. 000 0. 00
0350 614-00011  *SIGN PANEL (CLASS I) 400. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0355 614-00012  *SIGN PANEL (CLASS I1) 403. 000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0. 00
0360 614-00200 *STEEL SIGN POST (U-2) 74.000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0365 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 651. 000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0. 00
0370 617-00048  *48 | NCH CULVERT Pl PE 362. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0375 617-00060 *60 | NCH CULVERT Pl PE 94. 000 0. 000
LF 0. 000 0.00
88. 00000 0. 000 0. 00
0380 617-04018  *18 | NCH CULVERT PI PE ( COVPLETE | N PLACE) 3, 958. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0385 617-04024  *24 | NCH CULVERT Pl PE (COVPLETE | N PLACE) 1, 946. 000 0. 000
LF 166. 000 5, 976. 00
36. 00000 166. 000 5,976. 00



CONTI D C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13553- Bl D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 621-00425  DETOUR ( PAVEMENT) 1. 000 0. 000
LS 0. 000 0.00
57, 000. 00000 0. 000 0. 00
0395 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
Ls 0.106 6, 890. 00
65, 000. 00000 0. 106 6,890. 00
0396 625-00001 *CONSTRUCTI ON SURVEYI NG ( HOURLY) 218. 340 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0400 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
Ls 0. 000 0. 00
443, 853. 00000 0. 000 0. 00
0405 627-00005 *EPOXY PAVENENT MARKI NG 361. 000 0. 000
GAL 0. 000 0.00
70. 00000 0. 000 0. 00
0410 627-03000 *PREFCRVED PLASTI C PAVEMENT MARKI NG ( TYPE ) 33, 053. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0415 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 560. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
14. 00000 0. 000 0. 00
0420 629-01031  *SURVEY MONUMENT (TYPE 3A) 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0425 630-00000 *FLAGG NG 20, 069. 500 0. 000
HOUR 289. 000 4,624. 00
16. 00000 289. 000 4, 624. 00
0430 630-00001  *PILOT CAR OPERATI ON 2,364. 500 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0435 630-00007  *TRAFFI C CONTROL | NSPECTI ON 173. 000 0. 000
DAY 9. 000 720. 00

80. 00000 9. 000 720. 00



CONTI D: C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13553-BI D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 630-00012  *TRAFFI C CONTROL MANAGEMENT 262. 000 0. 000
DAY 10. 000 3, 000. 00
300. 00000 10. 000 3, 000. 00
0445 630-80001  *FLASH NG BEACON ( PORTABLE) 12. 000 0. 000
EACH 3.500 2,975. 00
850. 00000 3.500 2, 975. 00
0450 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 22.000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0455 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 1. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0460 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 134. 000 0. 000
EACH 21. 000 1, 995. 00
95. 00000 21. 000 1, 995. 00
0465 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 553. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0470 630-80355  *PORTABLE MESSAGE SI GN PANEL 2.000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0475 630-80360  *DRUM CHANNELI ZI NG DEVI CE 379. 000 0. 000
EACH 3.000 180. 00
60. 00000 3. 000 180. 00
0476 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 17. 000 0. 000
EACH 0. 000 0.00
82. 50000 0. 000 0. 00
0480 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 260. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0485 630-80380  *TRAFFI C CONE 183. 000 0. 000
EACH 10. 000 110. 00
11. 00000 10. 000 110. 00



CONTI D C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13553- Bl D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 700-70010 F/ A M NOR CONTRACT REVI SI ONS 164, 879. 730 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0495 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0500 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 5, 251. 200 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0505 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 244,759. 150 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0510 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0515 700-70035 F/ A LANE RENTAL 1/D 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0520 700-70100 F/ A RELCCATE UTI LI TI ES 39, 858. 840 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0525 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0526 900- 00006 ADDED | TEM (DOLLAR)/ EXTRA WORK AT CR SS | RRI GATI ON 2,324. 410 0. 000
LI NE
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0527 900- 00006 ADDED | TEM (DOLLAR)/ 30" RCP RESTOCKI NG FEE 623. 040 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0528 900- 00006 ADDED | TEM (DOLLAR)/ SUPPLI ER LI EN- MARTI N TRUCKI NG 0. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13553- Bl D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0725 900- 00006  ADDED | TEM ( DOLLAR)/ CORRECTI VE WORK 19, 933. 840 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0730 900-00014  ADDED | TEM (LUMP SUM)/ CORRECTI VE WORK- CRCC SHARE 0. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 9,116, 617.38% 56, 487.40 $ 56, 487. 40
CAT NO0300 STRUCTURE L- 26- BS
0530 202-00150 *REMOVAL OF WALL 1. 000 0. 000
EACH 0. 000 0.00
880. 00000 0. 000 0. 00
0535 202-00425 *REMOVAL OF BRI DGE RAI LI NG 93. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0540 206-00000 *STRUCTURE EXCAVATI ON 1, 078. 000 0. 000
cY 0. 000 0.00
5. 00000 0. 000 0. 00
0545 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 73.000 0. 000
cy 0. 000 0.00
22.00000 0. 000 0. 00
0550 206-01750  *SHORI NG 1. 000 0. 000
LS 0. 000 0.00
4,000. 00000 0. 000 0. 00
0555 304- 02005 *AGGREGATE BASE COURSE (CLASS 2) 264. 000 0. 000
cy 0. 000 0.00
32.50000 0. 000 0. 00
0558 506-00212 RIPRAP (12 IN) 37.000 0. 000
cY 0. 000 0.00
93. 50000 0. 000 0. 00
0560 601-03050 *CONCRETE CLASS D (WALL) 100. 600 0. 000
cY 0. 000 0.00
328. 00000 0. 000 0. 00



CONTI D: C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13553-BI D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE L- 26-BS
0565 602-00000 *REI NFORCI NG STEEL 8, 733. 000 0. 000
LB 0. 000 0.00
0. 50000 0. 000 0. 00
0570 606-11010 *BRIDGE RAIL TYPE 10R 0. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0571 606-11010 BRDG RAIL TY 10R 96. 000 0. 000
LF 0. 000 0.00
64. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 68, 166.80 $ 0.00$% 0.00
CAT NO0301 STRUCTURE L-26-C
0573 202-00220 *REMOVAL OF ASPHALT MAT 1, 542. 000 0. 000
sy 0. 000 0. 00
11. 00000 0. 000 0. 00
0575 206-00000 *STRUCTURE EXCAVATI ON 949. 000 0. 000
cy 0. 000 0. 00
5. 00000 0. 000 0. 00
0580 206-00065 *STRUCTURE BACKFI LL (FLOW FILL) 180. 000 0. 000
cy 0. 000 0. 00
53. 00000 0. 000 0. 00
0585 601-03030 *CONCRETE CLASS D (BOX CULVERT) 418. 000 0. 000
cy 0. 000 0. 00
230. 00000 0. 000 0. 00
0590 602-00000 *REI NFORCI NG STEEL 70, 872. 000 0. 000
LB 0. 000 0. 00
0. 50000 0. 000 0. 00
0590 MATERI AL ALLOMNCE REI NFORCI NG STEEL 0. 000
LB 0. 000 0.00
0. 24500 0. 000 0. 00
0595 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 35, 886. 000 0. 000
LB 0. 000 0. 00
0. 66000 0. 000 0. 00



CONTI D: C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 13553-BI D ESTI MATE RUN
PRQJECT: NH 2872-015 ESTI MATE NO 0001
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE L-26-C
0595 MATERI AL ALLOMNCE REI NF STEEL ( EPOXY) 0. 000
NCU 0. 000 0.00
0. 45350 0. 000 0. 00
CAT 0301  CURRENT AMT $  186,507.76 $ 0.00$% 0.00
CAT NO0302 STRUCTURE L- 26- BP
0600 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 304. 000 0. 000
sy 0. 000 0. 00
8. 00000 0. 000 0. 00
0605 202-00425 *REMOVAL OF BRI DGE RAI LI NG 158. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0610 206-00000 *STRUCTURE EXCAVATI ON 159. 000 0. 000
cy 0. 000 0. 00
5. 00000 0. 000 0. 00
0615 206-00065  *STRUCTURE BACKFI LL (FLOW FILL) 36. 000 0. 000
cy 0. 000 0. 00
53. 00000 0. 000 0. 00
0620 515-00400 *CONCRETE SEALER 537. 000 0. 000
sy 0. 000 0. 00
5. 60000 0. 000 0. 00
0625 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 116. 000 0. 000
LF 0. 000 0.00
77. 00000 0. 000 0. 00
0630 601-03040 *CONCRETE CLASS D ( BRI DGE) 103. 000 0. 000
cy 0. 000 0. 00
217. 00000 0. 000 0. 00
0635 601-03540 *CONCRETE CLASS DT ( DECK TOPPI NG) 23.000 0. 000
cy 0. 000 0. 00
497. 00000 0. 000 0. 00
0640 601-40250 *BRIDGE DECK FI NI SH ( SAVED GROOVES) 537. 000 0. 000
sy 0. 000 0. 00

4. 50000 0. 000 0.00



CONTI D C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 13553- Bl D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE L-26-BP

0645 602- 00000 *REI NFORCI NG STEEL 15, 092. 000 0. 000
LB 0. 000 0. 00
0. 50000 0. 000 0.00
0650 606-11010 *BRI DGE RAIL TYPE 10R 0. 000 0. 000
LF 0. 000 0.00
56. 00000 0. 000 0.00
0651 606-11010 BRDG RAIL TY 10R 158. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 72,194.70% 0.00% 0.00

CAT NO0303 STRUCTURE L-26-BQ

0655 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 302. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0660 202-00425 *REMOVAL OF BRI DGE RAI LI NG 158. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0665 206- 00000 *STRUCTURE EXCAVATI ON 158. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0. 00
0670 206-00065 * STRUCTURE BACKFI LL ( FLOWFI LL) 36. 000 0. 000
(14 0. 000 0. 00
53. 00000 0. 000 0. 00
0675 515-00400 * CONCRETE SEALER 531. 000 0. 000
SY 0. 000 0. 00
5. 60000 0. 000 0. 00
0680 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 99. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0. 00
0685 601-03040 * CONCRETE CLASS D ( BRI DGE) 98. 000 0. 000
CcY 0. 000 0. 00

217.00000 0. 000 0.00



CONTI D C13553 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 13553- Bl D ESTI MATE RUN 11/ 04/ 2003
PRQJECT: NH 2872-015 ESTI MATE NO 0001 07: 16: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE L-26-BQ

0690 601-03540 * CONCRETE CLASS DT (DECK TOPPI NG) 22.000 0. 000
Cy 0. 000 0. 00
497. 00000 0. 000 0.00
0695 601-40250 *BRI DGE DECK FI NI SH ( SAVED GROOVES) 537. 000 0. 000
5% 0. 000 0.00
4. 50000 0. 000 0.00
0700 602-00000 * REI NFORCI NG STEEL 13, 666. 000 0. 000
LB 0. 000 0. 00
0. 50000 0. 000 0.00
0705 606-11010 *BRI DGE RAIL TYPE 10R 0. 000 0. 000
LF 0. 000 0.00
56. 00000 0. 000 0.00
0706 606-11010 BRDG RAIL TY 10R 158. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 68,536.10 % 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0710 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0715 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 0. 000
EACH 1. 000 11, 000. 00
11, 000. 00000 1. 000 11, 000. 00
0720 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00

CAT 0400 CURRENT AMT $ 27,000.00 $ 27,000. 00 $ 27,000. 00

PROJECT TOTAL CURRENT AMI $ 9,539,022.74 % 83,487.40% 83, 487. 40



